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PH ENIX
Run Preparation (status)

e Muon Piston Calorimeter
installed & wired

e FEast carriage rolled in =
¢ Week of Jan 23 Nl

— CM area swept & magnet tests | 3
(done) : o
— Continue blue sheets 4 J -
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— Connect EC services

— HBD plumbing completed ‘ ..;
e Week of Jan 30
— Installation of shield wall (almost
complete)

— Drift Chamber 2 wire broken:
repairs started, expect to finish
tomorrow
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Physics Run Proposal

200 GeV CM transverse (radial) operation for Sivers
function for 4 weeks
— ~5pb!, >50% beam polarization

200 GeV CM longitudinal operation for DG for 6-7 weeks

— All we can get with ~60% beam polarization (P*L improvement 4
or more compared to Run-5)

62.4 GeV CM (transverse) operation for comparison of
Cu-Cu and Au-Au data set 2 weeks
— 0.6 pb! any polarization
22 GeV CM operation 3 days [recommended by PAC]
— 3 days with 4 nb™! requested

— Consistent with recent luminosity estimates from Wolfram
Fischer (10-40 nb'!)

500 GeV CM operation for 1 week
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PHENIX organization

Shift schedule is being filled

— Decent rate

— I will check again tomorrow and see that no holes are left for the first two
weeks (at least)

O Period coordinators have been found

— From tomorrow AD will start communicating with them regarding
e Their responsibilities
» Safety issues
* Presentations for shift preparedness

Detector responsible people will be contacted (again) starting
tomorrow to setup specialized detector shifts

Trigger setup for different parts of the run: discussion already started
with Jamie and every one

Production of data (1008, Vanderbilt, and CCJ)

Data transfer issues being tested this and next week, manpower issue
addressed
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